
Appendix B-7 

TAHOE PROJECT PROPOSAL 


ESTIMATED COSTS & KEY MILESTONE DATES 


Project Name: 	 Saxon Creek Low Water Sponsoring USFS,LTBMU Date: 
Crossing Agency: 03/15/2004 

Contact: Billy Ellis Phone: 530-5432620 EIP #967.151 

Identify estimated costs of eligible reimbursement expenses: 

1. Planning and Environmental Costs 

(conceptual drawings, specialist reports, 

archaeology, wildlife, biology, engineering, and 

environmental documentation, etc.,) $ 10,000 21 % 


2. Pre-construction Engineering Costs 

(surveys, engineering technical reports, 

architectural and design services, contract 

preparation, permitting, etc.,) $ 27,000 58 % 

3. Acquisition (easements, land acquisitions, 

etc.) N/a 


4. Project Administration (contract admin 

services, procurement costs, etc.,) $ 5,300 11 % 


5. Construction/Implementation Costs

(including site restoration) $ N/a % 


6. Authorized Federal Direct Labor (must 

provide justification showing direct labor is more 

cost effective than private contract) $ N/a % 

7. Other (Explain) $ %


7. Contingency reserve (Not to exceed 10%) $ 4,700 10 % 


TOTAL: $ 47,000 100 % 

Estimated Key Milestone Dates: 
Milestones: Date: Estimated Costs 

Planning complete 10/30/2004 10,000 
Design completed and reviewed 2/30/2005 27,000 
Contract Award 6/1/2005 5,300 
Contingency 4,700 
Final Completion Date 11/15/2005 47,000 

COMMENTS: 
Contingency $$ to cover unforeseen requirements from regulatory agencies during design and 
construction. 

SNPLMA #________________ (To be assigned by Lake Tahoe SNPLMA 
Administration) 
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SNPLMA Project#________________ (Assigned by Lake Tahoe SNPLMA 
Administration) 

Appendix I-2 
TAHOE PROJECT PROPOSAL 

Project Name: Saxon Creek Low Water Crossing EIP #: 967.151 
Lead Agency: USFS, LTBMU Contact: Billy Ellis 

Phone Number: 530-5432620 
Threshold: Water Quality Email Address:bellis@fs.fed.us 
Threshold Standard: Total Project Cost: 164,500 

LTFAC/TWG Recommended Funding: 
$47,000 

Project Description: 

Project involves completing NEPA and 100% design for removal of existing treated 
timber structure and replace with concrete low water crossing.  Structure may require a 
short span to clear low flows. Road access to crossing will be paved with ac pavement. 
Project is located within a sez. 

Describe the purpose and need for the project: 

Structure and access to crossing have degraded creating a health and safety issue as well 
as causing potential degradation to water quality. 

Describe the goals and objective of the project (For Science & Research Projects 
describe Key Management Questions being addressed): 

The goals and objectives of this project are to bring crossing up to water quality code 
compliance and reduce the health an safety issues. 

Describe the anticipated project accomplishments: 

Prepare project for construct concrete crossing and provide safe access for forest users. 

Describe the “readiness” of this project to move forward (Environmental 
documentation, etc.) 
EA completed. Site survey complete. Needs design and review by regulatory agencies. 

Describe partnerships for this project. (Include documentation) 

N/A 

For Science & Research Projects describe how this project will guide future 
management activities: 

N/A 

Include an 8 ½ X 11 map depicting the project, or research/study area. 
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Project Location Map 

Project 
Area 
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